
Confirm layout of B7-Revised alternative

Conduct conceptual engineering, constructability review, and transportation 
analysis of proposed South Bellevue A-2 Park-and-Ride

Conduct environmental analysis and conceptual engineering of the B7-Revised 
alternative

Prepare an Interim Analysis Report in April for Bellevue City Council to assess 
the proposed B7-Revised alternative

Prepare a Concept Design Report in July to report the final findings of the 
study of the B7-Revised alternative for Bellevue City Council

Hold three public meetings over the 7-month study

Project Process and Schedule

B7-Revised Alternative Project Process
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